TRACKING REPORT for 2005 SPLOST

COBB COUNTY DEPARTMENT OF TRANSPORTATION

Date: June 23, 2006
STATUS REPORT - ENTIRE PROGRAM

|PROJECT NAME

CONGESTION RELIEF/MOBILITY - Thoroughfare Improvemen

Barrett Parkway
US 41 to Dallas Highway
Widen to 6-1n w/ 10" trail, 5 SW, Iurn Lanes

Project Phase

Scheduled Begin
Engineering

Begin

May-07

Engineering

Begin Property

Acqusition

Scheduled
Construction Bid
Begin
Construction
End

Nov-11

Construction

Big Shanty Road Extension - Ph 1
Busbee Pkwy at Big Shanty Rd to Barrett Lakes Blvc
New 4-Lane Divided Roadway

Design

Underway

Oct-07/

Big Shanty Road Extension - Ph 2
Barrett Lakes Blvd to Chastain Road
New 4-Lane Divided Roadway

Design

Underway

Aug-07

Big Shanty Road Extension - Ph 3
Busbee Pkwy to Chastain Meadows Parkway
New 4-Lane Divided Roadway

Design

Underway

Aug-08

Bill Murdock Road
Sewell Mill Road to Pine Road
VVI0eN 10 3-Lanes on SCcnool Siae(oagen VIS and vvaiton)

Concept

May-06

X | X[ X]X

Aug-08

Callaway Road
Austell Road to Powder Spring Road
Widen to 3 Lanes

Nov-07

Aug-11

Cedarcrest Road
Paulding County Line to Governor's Towne Cluk
Widen to 4 Lane Divided

May-08

Jul-11

Cobb Parkway (CCID-1014)
Mount Paran Road to Paces Mill Road
Widen Bridge to 6 Lane Divided

Design

Underway

Feb-10

Cobb Parkway
Paces Mill Road to Acres Mill Road
Widen to 6/8 Lane Divided

Design

Underway

Feb-10

1-285/Atlanta Road
n/a
Upgrade Interchange

Concept

Underway

May-10

1-285/South Cobb Drive (GDOT)
n/a
Upgrade Interchange

Design

Underway

X X | X[ X

Nov-09

Jamerson Road
Canton Road to Lee Waters Road
New 4-Lane Divided Roadway

Nov-08

Feb-11

Jiles Road
Cobb Parkway to Cherokee Street
Widen to 4-Lane Divided

Jan-07

Aug-11

Mulkey Road Connector
Mulkey Road to East West Connectot
New 2 Lane Roadway

Design

Underway

Feb-07

Powder Springs Road Connector
Powder Springs Road to South Cobb Drive
New 2/4 Lane Roadway

Marietta to
determine
alignment

Oct-06

Nov-10

Six Flags Drive
Riverside Dr to Six Flags Pkwy and 1,600 Lee Ind. Blvc
Widen to 3 Lanes

Apr-07

Aug-10

South Barrett Reliever Phase 1 (TCID-14A)
Cobb Parkway to Shiloh Valley Drive
New 4 Lane Roadway

Property
Acquisition

Underway

Nov-07

SR 280/South Cobb Drive (GDOT)
SR 5 /Atlanta Road to Bolton Road
Widen to 4/6 Lane Divided

Nov-07

Nov-11
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New 2-Lane Roadway (Buy R/W tor Future 4-Lane)

CONGESTION RELIEF/MOBILITY - Traffic Management
Fiber Network Expansion
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SR 92 (GDOT) GDOT
Cobb Parkway to Cowan Road Consultant Jun-06 X Aug-09
Widen to 4 Lane Divided Selection
SR 92 (GDOT) GDOT
Paulding County Line to Cobb Parkway Consultant Jun-06 X Aug-09
Widen to 4 Lane Divided selection
Stilesboro Road Consultant
Kennesaw Due West Rd to Barrett Pkwy Contract Jul-06 X Aug-09
Widen to 4-Lane Divided
Stilesboro Road Consultant
Mars Hill Road to Rosehedge Way Contract Jul-06 X Aug-09
Widen to 5/3 Lanes
Windy Hill Road Design
Windy Hill Road EB to Powers Ferry Rd NB Underway X Feb-09
Flyover Bridge
Windy Hill/Macland Road Connector Consultant
Macland Rd (SR 360) at Powder Spgs to Windy Hill Road Negotiations Apr-06 X Feb-10

to support project development

SAFETY/OPERATIONAL - Roadway Safety

Acworth Due West Road
Nance Road to Burnt Hickory Road
Safety, Operational and Intersection Improvements

Consultant
Selection

Jul-06

Feb-10

Install fiber optic interconnect cable between traffic Aug-08 Aug-09
signals to Improve trattic tlow

Rebuild Existing Traffic Signals Consultant

Upgrade Deficient Signals to Current Specifications Selection Underway X On-going
Upgrade Traffic Signal Cabinets

Upgrade existing traffic signals to current specifications Aug-06 2006
Traffic Control Center Upgrade

Upgrade the existing equipment in the TCC tc May-08 Feb-09
current specitications

Transportation Technology MIS

Upgrade GIS, GPS,MIS, and TIS Underway Apr-06 | N/A'| N/A N/A | N/A
Traffic Signal Timing

Retime Signal Corridors to Improve Traffic Flow Aug-06 2006
Traffic Signal Timing

Retime Signal Corridors to Improve Traffic Flow Apr-07

Traffic Signal Timing

Retime Signal Corridors to Improve Traffic Flow Apr-08 2008
ATMS Phase 5

Expand ATMS by installing advanced technology Apr-07

Expand trattic control center.

ATMS Phase 6

Expand ATMS by installing advanced technology. Apr-07 2007
ATMS Project - Engineering Only Consultant

Phases 5 and 6 Contract May-06 X Apr-07
Transportation Planning Studies

Long-range and short-range transportation studies Nov-08 2008

Allgood Road
East Piedmont Road to Allgood Road/Scufflegrit Roac
Rockcrest Dr hill cut

Nov-08

Feb-11

Beech Haven Trail
vy Ridge Drive to Winchester Trail
Satety/Oper-Improve Hor Curve to meet Design Speec

Jul-06

Aug-07
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Scheduled Begin
Engineering
Begin
Engineering
Begin Property
Acqusition
Scheduled
Construction Bid
Begin
Construction

HPROJECT NAME Project Phase

Construction

End

Bell Ferry Road
1-575 to North Cobb Parkway (US41)
Intersection Improvements

>
{=
<
S
1SS
-
@
?
AN
N

Canton Road Consultant
Canton Road Connector to Cherokee County Selection Jul-06 X May-11
Corridor Improvements - Shoulders and Intersection:

Childers Road
Shallowford Road to Fulton County May-08 Feb-10
Shoulder and Intersection improvements

County Line Road
Mars Hill Road (SR 176) to Due West Road Jan-07 Feb-10
Satety/Operational Improvements - Includes 2 Bridges

Gus Robinson Road
Macland to end of street May-09 May-11
Satety and Operational Improve - rural shidrs (no C&G;

Hamilton Road In-House
Paul Samuel Road to Naples View Design Jul-06 X Aug-07
Satety/Oper - Improve Horiz.curve to meet design speec

Hickory Grove Road
Baker Road to Wade Green Road Aug-08 Nov-10
Safety and Operational Improvements

Hiram-Lithia Springs Road
Powder Springs-Dallas Road to Humphries Hill May-09 Nov-11
Satety and Operational Improvements

Jamerson Road / Wigley Road
Lee Waters Road to Sandy Plains Road Aug-08 Nov-11
Satety and Op. improve-3 lane rd with rt turn lanes at intx

Lower Roswell Road
Roswell Street (SR 120) to Terrell Mill Road Apr-07 Aug-09
Satety/Operational Improvements

Lower Roswell Road
Davidson Road to Fulton County Line Apr-07 Aug-10
CO-34Y & BP220

Maxham Road Consultant
Veterans Memorial Hwy (SR 8) to Old Alabama Rc Contract Apr-06 X Aug-09
Satety/Operational, Narrow 4-Lane and median

Nance Road
Acworth Due West to Old Hwy 41/Main Street Jul-06 Feb-10
Safety/Operational, bridge over Butler Creek

North Booth Road Consultant
Shiloh Road to Bells Ferry Road Negotiations Apr-06 X Aug-08
Shoulder and Intersection improvements

Old McEver Road
Main Street to New McEver Road Oct-06 May-09
Sarety and Operational Improve with Curb and Guttel

Post Oak Tritt Road Design
HOIlY SPrings Koad 10 FuIton Lounty Aproe—| X FED-US
Safety and Operational Improve and 2 replace bridges

Queen Mill Road
Veterans Memorial Highway to Mableton Parkway Jul-07 Aug-09
Satety and Operational Improvements

Shallowford Road
Johnson Ferry Road to Childers Roac May-08 Nov-09
Hill cut at the Kroger/Publix entrance

Shiloh Road/Shallowford Road
Wade Green Road to Canton Road Aug-08 Nov-11
Safety/Op. improve 3-lane road with rt turn lanes at intx

Smyrna Pdr Spgs/Benson Poole Rd
Hicks Road to Windy Hill Road May-09 Feb-12
Intx realign at Benson Poole/Smyrna Pdr Spgs Rc

Terrell Mill Road Construction
Delk Road to Old Canton Road Underway X X Underway X
Delk/Paper Mill/Lower Roswell/Old Canton-Intx Improve

West Sandtown Road
Dallas Hwy to South of Macland Rd (to new soccer field) Aug-08 Nov-10
Corridor Improve-add turn lanes at various Intxs
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Woodland Brook Drive
Log Cabin Road to Paces Ferry Roac May-09 May-11
MInor Satety Improvements - add curb and guttel
Woodlawn Drive
Safety/Oper. Improve-bicycle improve and 2 hill cuts Nov-08 Feb-10
Johnson Ferry Road to Lower Roswell Roac
Wooten Lake Road Consultant
Wade Green Road to Shiloh Road Contract Apr-06 X Aug-08
Shoulder and Intersection improvements
SAFETY/OPERATIONAL - Intersection Safety/Operational Improvements
Atlanta Road at Paces Ferry Road Concept
Add Dual Left-turn Lanes Southbound Atlanta Road Jul-06 X Feb-08
Austell Pdr Spgs Rd @ Clay Rd
Realignment and Safety Improvements Feb-08 Aug-09
Austell Rd at East West Conn Consultant
Add 3rd Thru Lane and Dual Lefts on East West Conn Selection Apr-06 X Feb-08
Austell Road @ Pat Mell Road Design
Realign Pat Mell to line up with apartment entrance Apr-06 X Feb-08
Austell Rd@Roberta Dr/Cochran Rd Design
Improve Alignment May-06 X Feb-08
Barrett Pkwy@Cobb Place Blvd(East) Property
Intersection Improvements Acquisition | Underway X X Nov-06
Blair Br Rd@Oak Ridge Rd/Six Flags Dr
Realignment and Safety Improvement: Feb-08 Aug-09
Bob Cox Rd at Dallas Hwy(SR 120) Design
Install Southbound Right-turn Lane on Bob Cox Roac Apr-06 X Nov-06
Burnt Hickory Road at Due West Road
Realignment and Safety Improvement: Nov-07 May-09
Burnt Hickory Rd at Mount Calvary Rd
Install a northbound right turn lane on Mount Calvary Rc May-08 May-09
Burnt Hickory Road @ Stout Parkway
Realignment and Safety Improvement: Aug-08 Feb-10
Chastain Road @ Bells Ferry Road Design
Add right turn lanes Apr-06 X May-07
Cooper Lake Rd @ King Springs Rd
Improve intx sight dist to remove f\flasher; add SE Nov-08 May-10
channelized rt turn; lengthen eastbound It turn; poss sig
Cumberland Blvd@Cumberland Transfer Ctr
Median Safety Improvements Jul-07 Feb-08
Dallas Hwy/SR 120 at Casteel/Old Hamilton Rd Construction
Add Northbound Right-Turn Lane Underway X X Underway X
Dallas Hwy/120 at Poplar Spgs Rd/Holland Rd
Realign Intersection and Install Traffic Signal Apr-07 Aug-08
Due West Rd at Old Hamilton Road
Realign Intersection and install Traffic Signal Apr-07 Aug-08
East West Connector @ Fontaine Road
Add eastbound acceleration Lane at East West Conn Nov-07 Nov-08
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East West Connector at Hicks Road Concept
Add Right-Turn Lanes Northbound and Southbound Jul-06 X May-08
Floyd Road @ Clay Road
Intersection Improvements Concept Jul-06 X Feb-08
Hickory Grove Road @ New McEver Road
Add Turn Lanes; Possible Traffic Signal Aug-08 Aug-10
Johnson Ferry Road @ Sewell Mill Road
Add dual Left Turns N; Include Sewell Mill Rd at Pine Rd Feb-08 Nov-09
Intersection Improvements
Kennesaw Due W/Acworth Due W/Due West
Improve Turn Lane Nov-08 Aug-10
Macland Rd/Bullard Rd @ Corner/Florence Rd GDOT
Convert Bullard to Rt in Rt out with Rt Turn Lane Design Underway Nov-07
Upgrade Sigs and Imp app grades tor Macland at Corner
Mars Hill Road Design
Intersection Improvements Jul-07 X Aug-09
Mars Hill Road @ Due West Road
Add Turn Lanes Jul-07 Aug-09
Mars Hill Road @ Giles / Hill Road Design
Add Left and Right Turn Lanes - Improve Sight Distance Underway X Nov-07
Mars Hill Road @ Hadaway Road Design
Add Left Turn Lanes on Mars Hill Road Underway X Nov-07
Mars Hill Road @ Nichols Road Design
Add Left and Right Turn Lanes Underway X Nov-08
Midway Road @ Luther Ward Road Construction
Realignment and Safety Improvements Underway X X Underway X
Old Alabama Road @ Cardell Road In-House
Add Eastbound Right Turn Lane Design Underway X Nov-07
Old Dallas Road at Holland Rd
Align Holland with Old Dallas at 90 Degrees Apr-07 Aug-08
Old Highway 41 @ McCollum Parkway Construction
Extend Northbound Right Turn Lane on Old Highway 41 Bid Underway X X Jun-06
Powder Springs Road @ Cheatham Hill Road Design
Add Right Turn Lane o7 | X Aug-08
Roswell Road (SR 120) at Old Canton Road
Add Capacity on Old Canton Road Jan-07 Aug-08
Sandy Plains Road at East Piedmont Road Consultant
Add Dual Left-turn Lanes an Right-turn Lanes Selection Apr-07 X May-09
Shallowford Road @ McPherson Road
Realign and Add Turn Lanes Nov-07 Feb-09
Six Flags Road @ Riverside Parkway
Add Lt Turn EB and WB; Add EB Rt Turn May-08 Nov-09
Lane; Possible Traffic Signal
South Gordon Road @ Pisgah Road
Add Lt Turn Lane; remove flasher; Improve St Distance Feb-09 Aug-10
Spring Road @ Campbell Road
Intersection Improvements Nov-09 Nov-1T
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Acworth Elementary School & Barber MS

SAFETY/OPERATIONAL - School Zone Safety
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Stilesboro Road Intersection Improvements Consultant
Acworth Due West Road to Shillings Road Contract Jul-06 X Aug-09
Villa Rica Road @ Bullard Road Construction
Intersection Improvements Underway] X Underway
Villa Rica Road @ Casteel Road Construction
Intersection Improvements Underway X Underway
West Sandtown Road at Villa Rica Road
Intersection Improvements Jan-07 May-08

Existing Road Improvements (Site to be Determined)

Repave and Improve Cantrell Roac Nov-08 May-10
Austell Elementary School Construction

Traffic and Safety Improvements Underway Underway
Awtrey Middle School

Improve Access to School for Car/Buses@Nowlin Rc Nov-08 Nov-09
Baker Elementary School

Improve Driveway Jul '06 Feb-07
Birney Elementary School

Additional Turn Lanes Oct 06 Nov-07
Dodgen Middle School Concept

Improve Turn Lanes on Bill Murdock May-06 Aug-08
Durham MS and Frey Elementary School

Additional Turn Lanes Nov-07 May-09
East Valley Elementary School

Site Ingress/Egress Improvements Feb-08 Feb-09
Harmony Leland Elementary School

Sidewalks, Acceleration, and Deceleration Lanes May-09 May-10
Kell High School

Improve Signals and Traffic Patters Nov-08 Feb-11
LaBelle Elementary School

Sidewalks Nov-07 Nov-08
Mabry Middle School

Sidewalks May-09 May-10
McEachern High School

Intx Improves at New Macland Rd @ Gaydon Rd Nov-07 Nov-08
Murdock Elementary School

Improve Access and Turn Lanes Nov-08 Nov-09
Northwest Elementary School Consultant

Old Stileshoro Road Selection Jan-07 May-08
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Pine Mountain Middle and Hayes Elementary
Improve capacity at Kennesaw Due West Road Nov-07 May-09
Pitner Elementary School
Reconfiguration; Turning Lanes May-09 May-10
Pope High School
Improve School Driveway Nov-07 Aug-08
Russell Elementary School
Additional Turn lanes Jan-07 Aug-08
Shallowford Falls Elementary School
Improve driveway Access off Lassiter Road Nov-07 Nov-08
South Cobb High School
Sidewalks on Clay Road Nov-07 Nov-08
Teasley Elementary School
Turn Lane, Additional Entrance/Queuing Lanes Jul-06 Dec-06
Varner Elementary School
Turn Lane, Additional Entrance / Queuing Lanes Aug-09 Feb-11
Walton High School
Improve St Dist/Add Lt Turn in the WB Lane/Realign/add Feb-08 Feb-09
Dual LT Lanes Johnson Fy
West Cobb High School #2, SR 92 Consultant
Pitner Rd - Exist Rd Improve, Site to be Determined Selection Jan-07 X May-08
Wheeler High School
Site Ingress/Egress Improvements Nov-07 Nov-08
INFRASTRUCTURE PRESERVATION - Bridge Rehab/Replacement
Bells Ferry Road over Noonday Creek Trib Consultant
Bridge Replacement Selection May-09 | X Nov-10
Booth Road over Oiley Creek Tributary
Bridge Replacement Feb-08 Feb-09
Burnt Hickory Road over Mud Creek In-House
Bridge Rehabilitation Engineering Jan-07 X May-07
Candy Lane over Olley Creek In-House
Bridge Rehabilitation Engineering | Apr-06 X Aug-06
Canton Road over Little Noonday Creek
Bridge Replacement May-08 Feb-10
Cheatham Hill Rd over Ward Creek
Bridge Rehabilitation/Widening Jan-07 May-08
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Collins Blvd over Buttermilk Creek
Bridge Replacement Apr-07 Nov-07
Collins Road over Little Allatoona Creek In-House
Bridge Rehabilitation Engineering | May-08 | X May-09
Columns Drive over Sope Creek In-House
Bridge Rehabilitation Engineering | Nov-07 | X May-08
Concord Road over Silver Comet Trail GDOT
Bridge Replacement Design Jun-06 X May-08
Flint Hill Road over Olley Creek Consultant
Bridge Replacement Negotiations | Apr-06 X Aug-07
Garrett Road over Powder Springs Creek
Bridge Replacement Jul-07 Feb-09
Hambry Road over Clark Creek
Bridge Replacement Jul-07 May-09
Hermi Ped. Bridge on Paces Fy over Chatt Concept
Bridge Engineering Apr-06 X 2007
Hiram-Lithia Springs Rd over Sweetwater Crk
Bridge Replacement Jul-06 Aug-08
Holloman Road over Sweetwater Creek In-House
Bridge Rehabilitation Engineering Jan-07 X May-07
Holly Springs Road over Sewell Creek Trib
Bridge Replacement Aug-09 May-11
Hurt Road over Olley Creek In-House
Bridge Rehabilitation Engineering | Apr-06 X Aug-06
Indian Hills Drive over Sope Creek In-House
Bridge Rehabilitation Engineering | Aug-08 | X Feb-09
John Ward Road over Mud Creek In-House
Bridge Rehabilitation Engineering Feb-09 X May-09
Luther Ward Road over Mud Creek Tributary In-House
Bridge Rehabilitation Engineering Feb-09 X May-09
Macedonia Road over Noses Creek In-House
Bridge Rehabilitation Engineering Jan-07 X May-07
Midway Road over Allatoona Creek Tributary
Bridge Replacement Nov-08 Nov-09
Mount Calvary Road over Noses Creek
Bridge Replacement May-09 Nov-10
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Humphries Hill at C.H. James Parkway
City of Austell
Intersection Improvements

Consultant
Contract
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New Chastain Road over Noonday Creek
Bridge Rehabilitation Feb-09 May-09
North Church Lane over CSX Railroad Consultant
Bridge Replacement Contract Apr-06 Feb-08
Oglesby Road over Powder Springs Creek
Bridge Replacement Feb-08 Nov-09
Old Hwy 41/Kennesaw Mtn NBP over CSX RR Consultant
Bridge Replacement Negotiations | Apr-06 Nov-07
Olive Springs Rd over Nickajack Ck Trib
Bridge Replacement Nov-07 Feb-09
Paper Mill Road over Sope Creek
Bridge Replacement May-08 Feb-11
Rock Bridge Road over Noonday Crk Trib
Bridge Replacement Nov-07 Feb-09
Sewell Mill Road over Sewell Creek
Bridge Rehabilitation / Bridge Widening Nov-09 May-11
Stout Parkway over Gothards Creek In-House
Bridge Rehabilitation Engineering Jan-07 May-07
Worley Drive over Little Noonday Creek Consultant
Bridge Replacement Selection Oct-06 Feb-08

MUNICIPAL PROJECTS

May-06

2007
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